Carolina Water Service, Inc.
Docket No. 2012-275-WS

Summary of Capital Expenditures

Exhibit PCF-2
Target
Project Spent | Projected Total Project Completion
Project No. Project Name asof 11/18/13 Cost Completed Date Benefit/Justification
2013104|Friarsgate 1&I Investigation 41,537.25 41,537.25 Yes 10/31/13 |[ldentify location and extent of excess I&I in order to quantify cost of fixing deficiencies in system.
2013098|Glenn Village WWTP Disc Filter 18,948.47 150,000.00 No 3/31/14 |Replace existing sand filter at end of service life in order to continue meeting permit limits
2012118|Lincolnshire WWTP Interim Improvements 120,351.89 120,351.89 Yes 9/1/12 Install chlorine contact tank, declor system, digester to meet operating permit limits
Make improvements to the WWTP in order to meet operating permit limits including engineering
support, permitting, field office space, piping, fencing, master lift station improvements, aerobic
2001049]Lincolnshire/Whites Creek WWTP, Ph. 1 167,778.19 167,778.19 Yes 11/1/12 |digestion, emergency generator installation and instrumentation, collection system improvements
Correct |1&I deficiencies using CIPP, T-Liners, manholes, cleanouts; install diesel pump at master lift
2013028|LS/WC I/C and coll. system improvements** 700,180.38 768,212.00 No 1/10/14 |station; build Georgetown Co. interconnect
Additional capacity not required due to success of collection system improvements in reducing excess
N/A|Lincolnshire Treatment Capacity N/A N/A No N/A 1&I.
Replace disinfection equipment in order to reliably and safely meet NPDES operating permit
2009795|Pocalla WWTP UV Equipment 115,928.16 115,928.16 Yes 3/15/12 [requirements, eliminate handling & storage of disinfection and dechlorination chemicals.
Convert dry pit pump station to submersibles to improve reliability, effeciency, pumping capacity;
2013084 |River Hills L/S #26 modifications 166,035.60 166,035.00 Yes 11/6/13 |eliminate confined space entry hazard
2013027|Rollingwood GSM CIPP, Ph. 1 273,957.00 273,957.00 Yes 9/27/13 |lInstall CIPP liners, T-liners, replace laterals to eliminate excess I&I from system.
2012048|Roosevelt Gardens WWTP Painting 27,188.95 27,188.95 Yes 12/26/12 |Renew coating system on steel structures to extend service life of WWTP.
2012070|Secret Cove L/S Electrical Service 49,590.06 49,590.06 Yes 10/12/12 |[Replace defective underground electric service feeding Secret Cove LS control panel.
2011042|Smallwood Leach Field 1&2 78,550.14 78,550.14 Yes 12/31/11 |Reestablish percolation rate of effluent disposal cells by removing invasive plant material.
2012045|Smallwood Leach Fields 3 & 4 76,429.16 76,429.16 Yes 6/30/12 |Reestablish percolation rate of effluent disposal cells by removing invasive plant material.
2013103|Spring Hill EQ Pond Dredging 80,650.00 80,650.00 Yes 10/4/13 |Remove sediment from pond to reduce odor complaints from adjacent property owners.
Interconnect with West Columbia water system due to high radioisotopes concentration in
None|lndian Pines Water Interconnect 52,897.00 52,897.00 Yes 9/10/13 |groundwater
2012057|Peachtree Acres Hydro Tank Replacement 31,293.27 31,293.27 Yes 11/30/13 |[Replace leaking pressurized tank at Peachtree Acres Water Plant.

TOTAL

2,001,315.52

2,200,398.07

*Friarsgate collection system improvements were not included as a pro forma project in this docket but will total $646,000.

**Collection system audit completed 9/27/13. Collection system improvements completed 10/31/13. Interconnection with Georgetown County W&S District to be completed by 1/10/14.




